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ESTIMATE RUN 03/29/2019

ESTIMATE SUMMARY 14:42:08

CONTID: C20322         ESTIMATE NO: 0001 PROG 2005

PCN: 20322-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121 (WADSWORTH): BEAR CREEK TO 4TH PERCENT TIME:

PROJECT NO: STU1211-085                   

SH121 (WADSWORTH): YALE TO 4TH

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

1627 Cole Blvd DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Lakewood CO 80401     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,772,376.97 PARTICIPATING $ $ 75,292.59

AWARD PROJECT AMT: 5,274,803.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,258.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

1.30%

5,697,084.38

75,292.59

75,292.59

73,033.81

$

$

$

$

75,292.59

0.00

75,292.59

0.00

75,292.59

-2,258.78

0.00

73,033.81

0.00

AMOUNT DUE 73,033.81 73,033.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 73,033.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

0.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/11/2019

03/11/2019

03/29/2019

11/29/2018

12/13/2018

01/25/2019

03/11/2019
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PCN: 20322-BID    ESTIMATE RUN 03/29/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

17.000

SY  

38.70000

0010 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

975.000

SY  

25.80000

0015 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

1,087.000

LF  

9.38000

0020 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

1,191.000

SY  

30.49000

0025 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

356.000

SY  

30.49000

0030 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

567.000

SY  

10.64000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

188,586.000

SY  

2.12000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

40.64000

0045 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

19.000

EACH

46.45000

0050 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

67.000

EACH

1,361.90000

0055 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

49.000

EACH

236.85000
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PCN: 20322-BID    ESTIMATE RUN 03/29/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

213.17000

0065 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

43.000

CY  

410.47000

0070 *Aggregate Bag 0.000

390.000

208-00035  
 

4,192.50390.000

4,192.50

390.000

LF  

10.75000

0075 *Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

5,863.81000

0080 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

520.000

LF  

11.33000

0085 *Storm Drain Inlet Protection (Type II) 0.000

36.000

208-00052  
 

1,916.6436.000

1,916.64

200.000

LF  

53.24000

0090 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

126.47000

0095 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

224.20000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

220.87000

0105 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

126.47000

0110 *Erosion Control Management 0.000

1.000

208-00207  
 

258.701.000

258.70

45.000

DAY 

258.70000
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PCN: 20322-BID    ESTIMATE RUN 03/29/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

435.47000

0120 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

5.000

EACH

296.12000

0125 *Modify Pedestrian Push Button 0.000

0.000

210-00859  
 

0.000.000

0.00

5.000

EACH

296.12000

0130 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

18.000

EACH

52.26000

0135 *Reset Pedestrian Signal Head 0.000

0.000

210-00865  
 

0.000.000

0.00

2.000

EACH

87.09000

0140 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

101.000

EACH

718.81000

0145 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

3.000

EACH

8,209.34000

0150 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

91.000

EACH

262.32000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

8,623.26000

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

17,821.40000

0165 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

14,659.53000
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PCN: 20322-BID    ESTIMATE RUN 03/29/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

10.000

LB  

45.99000

0175 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

219.000

CY  

59.74000

0180 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

144.16000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

25,931.000

TON 

84.42000

0190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

9,429.000

GAL 

2.96000

0195 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

374.000

SY  

112.59000

0200 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

2.000

CY  

879.57000

0205 *Pipe Edge Drain 0.000

0.000

605-82100  
 

0.000.000

0.00

785.000

LF  

63.05000

0210 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

872.000

SY  

82.09000

0215 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

1,505.000

SY  

187.64000

0220 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

412.000

SF  

105.55000
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PCN: 20322-BID    ESTIMATE RUN 03/29/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

29.000

LF  

30.49000

0230 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,451.000

LF  

34.01000

0235 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

3,560.000

SF  

14.08000

0240 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

32.51000

0245 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

6.000

EACH

307.74000

0250 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

16,838.34000

0255 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

28.000

SF  

22.07000

0260 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

62.000

SF  

24.39000

0265 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

24.000

LF  

24.39000

0270 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

9.000

EACH

435.47000

0275 *Programmable Traffic Signal Face 0.000

0.000

614-70000  
 

0.000.000

0.00

3.000

EACH

5,399.89000
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PCN: 20322-BID    ESTIMATE RUN 03/29/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

1.000

EACH

1,016.10000

0285 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

19.000

EACH

1,201.91000

0290 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

23.000

EACH

1,393.52000

0295 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

2,548.000

LF  

6.68000

0300 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

3,882.10000

0305 *Construction Surveying 0.000

0.300

625-00000  
 

17,074.050.300

17,074.05

1.000

L S 

56,913.49000

0310 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

342,937.35000

0315 *Public Information Services (Tier III) 0.000

0.300

626-01103  
 

5,639.960.300

5,639.96

1.000

L S 

18,799.85000

0320 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

171.000

GAL 

83.61000

0325 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,202.000

GAL 

34.84000

0330 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

19,706.000

SF  

14.23000
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PCN: 20322-BID    ESTIMATE RUN 03/29/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

14,954.000

SF  

12.72000

0340 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,939.000

SF  

14.17000

0345 *Flagging 0.000

25.500

630-00000  
 

947.5825.500

947.58

2,200.000

HOUR

37.16000

0350 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

800.000

HOUR

104.52000

0355 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

800.000

HOUR

23.23000

0360 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

56.000

DAY 

110.32000

0365 *Traffic Control Management 0.000

5.000

630-00012  
 

4,035.405.000

4,035.40

140.000

DAY 

807.08000

0370 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

63.87000

0375 *Construction Traffic Sign (Panel Size A) 0.000

11.000

630-80341  
 

447.0411.000

447.04

22.000

EACH

40.64000

0380 *Construction Traffic Sign (Panel Size B) 0.000

13.000

630-80342  
 

679.3813.000

679.38

39.000

EACH

52.26000

0385 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,354.751.000

4,354.75

2.000

EACH

4,354.75000
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PCN: 20322-BID    ESTIMATE RUN 03/29/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

1.000

630-80357  
 

1,451.591.000

1,451.59

2.000

EACH

1,451.59000

0395 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

29.03000

0400 *Traffic Cone 0.000

76.000

630-80380  
 

971.2876.000

971.28

152.000

EACH

12.78000

0405 *Stackable Vertical Panels 0.000

5.000

630-80393  
 

116.155.000

116.15

50.000

EACH

23.23000

0410 *Mobile Attenuator 0.000

0.500

630-85020  
 

5,806.330.500

5,806.33

1.000

EACH

11,612.65000

0415 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

40,566.61000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0425 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0435 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000
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PCN: 20322-BID    ESTIMATE RUN 03/29/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0450 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0455 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 47,891.3547,891.355,717,574.51CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Field Office (Class 2) 0.000

0.500

620-00002  
 

13,186.470.500

13,186.47

1.000

EACH

26,372.93000

0470 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

12,400.120.500

12,400.12

1.000

EACH

24,800.23000

0475 Sanitary Facility 0.000

1.000

620-00020  
 

1,814.651.000

1,814.65

2.000

EACH

1,814.65000

CAT 27,401.2427,401.2454,802.46CURRENT AMT0400 $ $ $

$ 75,292.5975,292.59$5,772,376.97$CURRENT AMTPROJECT TOTAL


